

CITY OF BLAINE
REQUEST FOR COUNCIL ACTION
MEETING DATE: September 25, 2006

SUBJECT: Change Order #5 - Colacurcio Brothers Construction Company Inc.
Cherry Street Improvements and Storm Drain below Boardwalk

SUBMITTING DEPT: Public Works

PREPARED BY: _____
(Digital Signature)

AGENDA LOCATION: Comments/Communications ☐; Consent ☐; Committee Reports ☐
Unfinished Business ☐; Council Action Items ☒; Public Hearing ☐; Standing Committees ☐

ATTACHMENTS: Change Order 5

ANALYSIS/SUMMARY: This change order will replace the existing old and substandard 12" asbestos concrete (AC) water main crossing Cherry Street at Blaine Avenue with a new ductile iron 12" water main which complies with City Standards.

RECOMMENDATION: ☒ Waive 2nd Reading: (Include conditions of approval if applicable)
Staff recommends that City Council authorize the City Manager to sign a change order to the Cherry Street Reconstruction Contract with Colacurcio Brothers Construction estimated to cost \$19,766.50 including WA state sale tax for the replacement of the waterline at Peace Portal. This is a unit price contract and this change order establishes the unit price for the additional work with estimated quantities.

FISCAL ANALYSIS: This amount will be paid from residential street fund 333.

REVIEWED BY:

City Manager _____ Finance Director _____ City Clerk _____
(Digital Signature) (Digital Signature) (Digital Signature)

COUNCIL ACTION:

☐ Approved ☐ Denied ☐ Tabled/Deferred ☐ Assigned to: _____

COUNCIL ACTION: _____

Reichhardt & Ebe Engineering, Inc.
P.O. Box 978
Lynden, WA 98264

Phone: (360) 354-3687
Fax: (360) 354-0407

CONTRACT CHANGE ORDER PROPOSAL #5

Cherry Street Improvements and Storm Drain below Boardwalk

Owner: City of Blaine
1200 Yew Avenue
Blaine, WA 98231
Ph: 332-8820
Fax: 332-7124

Contractor: Colacurcio Brothers
3287 H Street Road
Blaine, WA 98230
Ph: 332-4044

SUMMARY OF PROPOSED CHANGE:

Change Order No. 5 to the contract for the Cherry Street Improvements and Storm Drain below Boardwalk Project involves replacement of an existing 12" AC water main crossing Cherry Street at Blaine Avenue with a new ductile iron 12" water main.

Work shall involve existing bid items as listed in the attached spreadsheet.

Restoration work shall be paid using street related items. Water installation and related work shall be paid using water related items.

The agreement as stated above is subject to the following conditions:

1. The Contractor agrees to complete the work in accordance with the project specifications and the attached plan sheet.

The cost shown below shall be full compensation for the items as indicated in summary above and shall be considered full payment for all materials, labor and equipment for the work.

Bid Item	Description	Unit	Unit Price	Quantity	Increase	Decrease
	Schedule A (Street Related Work)					
	Miscellaneous items as listed in attached spreadsheet				\$532.00	
	Street Items Total				\$532.00	
	Schedule E (Water Related Work)					
	Miscellaneous items as listed in attached spreadsheet				\$11,092.00	
69	Mat'l, Labor, Equip. Costs, 12" Pipe/Valve				\$6,652.00	
	Sub-Total				\$17,744.00	
	Sales Tax (8.4%)				\$1,490.50	
	Water Items Total				\$19,234.50	
TOTALS:					\$19,766.50	\$0.00

Proposed Change Order Amount:	\$19,766.50
Original Contract Amount:	\$841,852.52
Previous Change Orders:	\$84,157.83
New Total Contract Amount	<u>\$945,776.85</u>

Contract days changed by this Change Order

3

Approved By:

Date:

Gary R. Tomsic, City Manager
City of Blaine

Date:

Larry Leicht, P.E., Project Engineer
Reichhardt & Ebe Engineering, Inc.

Date:

Hugh Davis
Colacurcio Brothers Construction Company