

CITY OF BLAINE
CONTRACT AMENDMENT # 6
TO
PROFESSIONAL SERVICES AGREEMENT NO. PSC-07-13
Harris & Associates

The contract between the City of Blaine (City) and Harris & Associates for consulting engineering services originally dated October 23, 2007 is hereby amended as follows:

Item #1: **Section 1, Scope of Work:** This amendment extends Construction Management services to accommodate extended construction duration as reflected in Exhibit A.

Item #2: **Section 2, Terms:** The term shall be extended to October 30, 2010.

Item #3: **Section 3, Compensation:** This change results in the addition of Twenty Seven Thousand Six Hundred Sixty Two Dollars and Seventy Six Cents (\$27,662.76) as shown in Exhibit A for the change in scope described in Item #1 above. This increases the total not-to-exceed contract amount to Two Million, Thirty Four Thousand, Six Hundred Three Dollars and Twenty Seven Cents (\$2,034,603.27).

OTHER AGREEMENT TERMS AND CONDITIONS

All other terms, conditions, and provisions contained in the original Agreement PSC 07-13 shall remain unchanged and in full force and effect.

The amendment is effective as of August 31, 2010.


CITY OF BLAINE:

Gary R. Tomsic
City Manager

ATTEST:

Sheri Sanchez
City Clerk

CONSULTANT:



Robert C. Earl
VP, Northwest Regional Manager
Harris & Associates

DEPARTMENTAL APPROVAL:

Stephen R. Banham
Public Works Director

EXHIBIT A

Budget	\$ 1,927,877.51
Invoice to Date	\$ 1,926,957.71
Budget Remaining	\$ 919.80
Budget to Finish	\$ 28,582.56
Need	\$ 27,662.76

Project Items and Close Out of Project

September	Hours	Rate		Total
Christine	10	\$ 78.40	\$	784.00
Dave	32	\$ 136.83	\$	4,378.56
Jim	48	\$ 191.89	\$	9,210.72
Per Diem			\$	750.00
Item Total			\$	15,123.28

Additional Costs Due to Premier Electric Punch List Completion

September	Hours	Rate		Total
Christine	14	\$ 78.40	\$	1,097.60
Dave	40	\$ 136.83	\$	5,473.20
Jim	32	\$ 191.89	\$	6,140.48
Per Diem			\$	748.00
Item Total			\$	13,459.28

Grand Total for this Amendment	\$	28,582.56
---------------------------------------	-----------	------------------