

CITY OF BLAINE
REQUEST FOR COUNCIL ACTION
MEETING DATE: July 24, 2006

SUBJECT: Change Order #2 to Cherry Street Reconstruction Project for replacement of water line at Peace Portal Drive

SUBMITTING DEPT: Public Works

PREPARED BY: _____
(Digital Signature)

AGENDA LOCATION: Comments/Communications ☐; Consent ☐; Committee Reports ☐
Unfinished Business ☐; Council Action Items ☒; Public Hearing ☐; Standing Committees ☐

ATTACHMENTS: None.

ANALYSIS/SUMMARY: This change order will replace the existing 4" water main crossing Cherry Street at Peace Portal Drive with a new 8" water main. During construction it was revealed that the existing water main under the Peace Portal does not meet current City Standards. City utility drawings inaccurately depicted this line as a 12" line under Cherry Street and it is actually a 4" line. City Standards establish an 8" line as the preferred size for water lines. The new water line being installed under Cherry Street is 8". Public works believes it is important to upgrade this line to meet standard during this construction project to avoid having to disturb the new pavement in the future. This is a unit price contract and this change order establishes increases in estimated quantities of units already in the contract and new unit prices for work not currently or adequately priced in the existing contract.

RECOMMENDATION: ☒ Waive 2nd Reading: (Include conditions of approval if applicable)
Staff recommends that City Council authorize the City Manager to sign a change order to the Cherry Street Reconstruction Contract with Colacurcio Brothers Construction for the replacement of the waterline at Peace Portal estimated to cost \$23,962, based on estimated quantities at the agreed on fixed unit prices.

FISCAL ANALYSIS: This amount will be paid from Residential Street Fund 333.

REVIEWED BY:
City Manager _____ Finance Director _____ City Clerk _____
(Digital Signature) (Digital Signature) (Digital Signature)

COUNCIL ACTION:
☐ Approved ☐ Denied ☐ Tabled/Deferred ☐ Assigned to: _____

COUNCIL ACTION: _____