

DATE: September 26, 2006

Reichhardt & Ebe Engineering, Inc.
P.O. Box 978
Lynden, WA 98264

Phone: (360) 354-3687
Fax: (360) 354-0407

CONTRACT CHANGE ORDER PROPOSAL #1**Wastewater Equalization Storage & Marine Drive Reconstruction**

Owner: City of Blaine
1200 Yew Avenue
Blaine, WA 98231
Ph: 332-8820
Fax: 332-7124

Contractor: Colacurcio Brothers
3287 H Street Road
Blaine, WA 98230
Ph: 332-4044

SUMMARY OF PROPOSED CHANGE:

Change Order No. 1 to the contract for the Wastewater Storage & Marine Drive Reconstruction Project involves the following:

- 1) Removal of additional wood piles, pile caps, and planking in addition to the contract specification description for Bid Item 5, "Removal of Buried Structures and Obstructions"
- 2) Replace Bid Item 34, "Light Weight Concrete Fill" with 2100 square yards of Bid Item 7, "Subgrade Repair"

The agreement as stated above is subject to the following conditions:

1. The Contractor agrees to complete the work in accordance with the project specifications and a September 8, 2006, letter from from Hugh Davis, Colacurcio Brothers to Scott Rzemien, R&E.

The cost shown below shall be full compensation for the items as indicated in summary above and shall be considered full payment for all materials, labor and equipment for the work.

Bid Item	Description	Unit	Unit Price	Quantity	Increase	Decrease
	Schedule A (Marine Drive Reconstruction)					
7	Subgrade Repair	SY	\$18.70	2100	\$39,270.00	
34	Light Weight Concrete	CY	\$142.00	-1180		(\$167,560.00)
	Street Items Subtotal				\$39,270.00	
	Schedule B Wastewater Equalization Storage)					
5	Removal of Buried Structures and Obstructions	LS	\$178,596.00	1	\$178,596.00	
	Sub-Total				\$178,596.00	
	Sales Tax (8.4%)				\$15,002.06	
	Wastewater Items Subtotal				\$193,598.06	
				TOTALS:	\$232,868.06	(\$167,560.00)

Proposed Change Order Amount:	\$65,308.06
Original Contract Amount:	\$3,988,626.86
Previous Change Orders:	\$0.00
New Total Contract Amount	\$4,053,934.92

Contract days changed by this Change Order

0

Approved By:

Date:

Gary R. Tomsic, City Manager
City of Blaine

Date:

Larry Leicht, P.E., Project Engineer
Reichhardt & Ebe Engineering, Inc.

Date:

Hugh Davis
Colacurcio Brothers Construction Company