



**CITY OF BLAINE**  
**CONTRACT AMENDMENT #3**  
**TO**  
**PROFESSIONAL SERVICES AGREEMENT**

The contract between the City of Blaine and Wilson Engineering LLC for engineering services dated February 1, 2018 is hereby amended as follows:

**Item #1:**     Section 1, Scope of Works, shall be changed to add materials testing that was needed or the increased demand by the city to support the project when the public works director was on medical leave

**Item #2:**     Section 2, Term, shall remain unchanged.

**Item #3:**     Section 3, Compensation, shall be amended as follows:  
The City shall pay the Consultant on a time-and-expenses basis **\$11901.00** for additional consulting engineering services as described above, for a new revised total contract amount not to exceed **\$71,217.25**, without prior approval.

All work shall comply with City standards and must be approved by the City prior to payment.

All other items, terms and conditions of the contract remain unchanged.

City of Blaine:

Consultant:

\_\_\_\_\_  
Michael Jones, City Manager

\_\_\_\_\_  
Wilson Engineering LLC

Attest:

Departmental Approval:

\_\_\_\_\_  
Samuel Crawford  
City Clerk

\_\_\_\_\_  
Ravyn Whitewolf  
Public Works Director

